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Jienford 2012: The River Coridor

v

Accelerates cleanup of portions of the S
300 Area by more than 30 years © Areas

Gets spent nuclear fuel out of the
K Basins on schedule

Moves about 56 Million curies of
radioactivity off the River Corridor e
into safe storage or disposal Ecology

Reserve
Places 8 production reactors in
interim safe storage

Shrinks active Hanford operation
to about 75 square miles
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Hanford 2012: Accelerating Cleanup and Shrinking the Site

\anford 2012: The Central Piateau
\

v Completes plutonium stabilization in FY04

v' Supports the Office of River Protection’s /4
waste treatment project Areas

v" Sends transuranic waste to the Waste
Isolation Pilot Plant in New MeXxico

v" Retrieves all contact-handled transuranic
waste from burial grounds

Arid Lands
v Modernizes, stabilizes, and operates waste Ecology

ooy o Reserve
management facilities
v" Treats mixed waste

v" Completes characterization of non tank
farm waste sites

v' Develops technology for 200 Area
groundwater plume remediation and
implements final decisions

Urgent Cleanu
on the Centra

FY01-03-07.4




A
@ )| Hanford 20/2: Accelerating Cleanup and Shrinking the Site

$ in Millions
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Hanford 2012 Plan |

Surveillance & Maintenance
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! Hanford 2012: Accelerating Cleanup and Shrinking the Site

Fluor Hanford, Inc. Contract Extension

» Clear motivation to deliver projects on or
ahead of schedule

»High value to complete more deliverables
for reduced cost

Result: $3.6 billion in scope for $3.2 billion
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Environmental Management Funding
$ 762M $ 764M

$ 702M

(Millions)
FY 2001
Appropriation

FY 2002 FY 2003
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= FYO02 Planned Work and
Budget Requirements

River Corridor Restoration ($164.9M):
* Receive and dispose of 215,000
cubic meters of contaminated soil

Central Plateau - $191.1M

» Stabilize approx. 1,200 kilograms bulk of
plutonium- bearing residues at the
Plutonium Finishing Plant (PFP)

«Stabilize approx. 1,500 items of plutonium
oxides/ polycubes at PFP

*Treat 265 cubic meters of mixed low-level

and debris at Environmental

Restoration Disposal Facility

* Treat 58 Million gallons of

industrial waste water at the 300

Area Treated Effluent Disposal

Facility

* Continue F Reactor interim safe

storage work

Spent Nuclear Fuel ($163.1M)

* Continue removal of spent fuel
from K-West Basin (approx. 120
multi-canister overpacks)

« Continue operating the Canister
Storage Building to receive and
safely store SNF from the K Basins

waste
Retrieve 1,200 buried transuranic waste
drums

Complete stabilization of plutonium-
bearing solutions at PFP
«Continue groundwater remediation

« Maintain, upgrade and replace site
infrastructure

« Continue groundwater/vadoze zone
monitoring and integration activities

* Dispose of waste from PNNL facilities

* Operate the HAMMER training facility

« Fund Payment in Lieu of Taxes, HAB,

oversight grants, etc.




Hanford 20/2: Accelerating Cleanup and Shrinking the Site
FYO03 Planned Work and
Budget Requirements

Central Plateau - $217.1M

« Stabilize approx. 3,600 items of
plutonium oxides at Plutonium

Finishing Plant (PFP)
» Stabilize approx. 1,300 kilograms bulk

» River Corridor Restoration ($186.1M): of plutonium- bearing residues at PFP
« Complete F & D Reactor Interim Safe « Certify and ship 84 cubic meters of
Storage work = | transuranic(TRU) waste to the Waste
» Demolish 22 facilities in the 100 Area $764M Isolation Pilot Plgnt in New Me>§ico
* Receive and dispose of 217,000 cubic » Treat 2,000 cubic meters of mixed low-

level waste
« Complete remediation of 21 waste sites
* Retrieve 2,000 buried TRU waste drums
 Continue groundwater remediation

meters of contaminated soil and debris
* Treat 58 million gallons of industrial waste
water
» Spent Nuclear Fuel ($117.7M)
« Complete removal of ALL SNF from K West
Basin and begin K East Basin fuel removal
* Begin K Basin sludge removal by December
2002
« Continue operating the Canister Storage
Building to receive and safely store SNF
from the K Basins

 Maintain, upgrade and replace site
infrastructure

« Continue groundwater/vadoze zone
monitoring and integration activities

* Disposition waste from PNNL facilities

* Operate the HAMMER training facility

« Fund Payment in Lieu of Taxes, HAB,
oversight grants, etc.
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Hanford 20/2: The Time is NOW

+We must close the compliance gap

+We must demonstrate to Congress that we are
completing cleanup in a reasonable time

+Completing work sooner is less costly in the long
run

+We are technically ready and can build on our
cleanup experience
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Hanford 20/2: Accelerating Cleanup and Shrinking the Site

FY 2000 Scorecard

Commitments Status Comments

Complete, install, and test all systems needed to on track to Move firstfuel
begin moving spent fuel out of the K Basins BIEYEET 0L

3 new processes implemented, 652 items
stabilized

Quadruple the plutonium stabilization rate at PFP
604 items

Begin shipments of transuranic waste to New
Mexico for permanent disposal

3 shipments, 18 cubic meters

Begin moving surplus uranium off site

Complete cleanup of 41 waste sites near the
Columbia River

42 waste sites completed

Move 300,000 tons of contaminated soil away More than 600,000 tons of soi moved

from the river

Treat and dispose of 1,060 cubic meters of mixed
low-level waste

Dispose of 6,936 cubic meters of low-level waste

Complete 19 shipments of remote-handled waste from
B-Cell cleanout operations .
**Final accounting showed all 19 shipments by 9/30/00

Decommission or deactivate 35 buildings

*
*

+ 1<+ +# 2+

% From the Tri-Party Agreement, DOE-HQ commitments,
DOE Richland work plans, and other sources




Hanford 20/2: Accelerating Cleanup and Shrinking the Site

What are Your Priorities?

Decontaminate and Decommiission buildings in the River Corridor
Clean up soil
Deactivate the 233-S Facility

Determine whether former processing facility “canyons’ can be used for
waste disposal

Continue groundwater protection measures
Remove spent nuclear fuel from the K Reactor basins

Cocoon reactors for Interim Safe Storage

Retrieve buried transuranic waste

Ship transuranic waste to the Waste Isolation Pilot Plant in New Mexico

Treat mixed waste
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